N@RTH S HORE GAS@ North Shore Gas Company

NATURAL GAS DELIVERY 200 East Randolph Street
Chicago, IL 60601
www.northshoregasdelivery.com

December 15, 2017

Mr. Ross del Rosario
USEPA Region 5 — SR6J

77 W. Jackson Boulevard
Chicago, lllinois 60604-3590

RE: November 2017 Monthly Progress Reports
North Shore Gas Company
CERCLA Docket No. Docket No. V-W-07-C-877 and V-W-15-C-027

Dear Mr. del Rosario,

Enclosed are the latest monthly progress reports for the following North Shore Gas Company former
manufactured gas plant sites:

e North Plant

e South Plant

If you have any questions, please don'’t hesitate to contact me at (312) 240-4569 or
nmprasad@integrysgroup.com.

Regards,

oo Kovao

Naren M. Prasad, P.E., MPH
Principal Engineer — Environmental

Enclosures as noted
ce: Bob Greco, Brian Bartoszek — WEC (email)

Paul Lake — IEPA (email and hard copies)
Dave Klatt — CH2M (email)

North Shore Gas Company | A subsidiary of the WEC Energy Group
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December 15, 2017

Mr. Naren Prasad, PE, MPH
WEC Business Services, LLC
200 E. Randolph Drive, 215t Floor
Chicago, IL 60601

(via email only)

Subject: November 2017 Monthly Progress Report
North Plant Site Former MGP, Waukegan, Illinois
North Shore Gas Company (NSG)
CERCLA Docket No. V-W-"07-C-877, CERCLIS ID - ILD984807990
NRT Project No. 1986

Dear Mr. Prasad:

Natural Resource Technology, Inc. (NRT), and OBG Company, is providing this Monthly Progress Report for the
NSG North Plant Former Manufactured Gas Plant (MGP) site.

1) PROGRESS MADE DURING THE PAST MONTH

Prepared and submitted the October 2017 Monthly Progress Report to United States Environmental
Protection Agency (USEPA) by November 15, 2017.

Ongoing site access discussions between NSG and NSWRD.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

The results from the 2017 3rd quarter groundwater sampling event have been validated, and will be provided
with the December monthly progress report.

3) PROJECTED WORK

NSG Actions
Prepare and submit the December 2017 monthly progress report to the USEPA.

Compile the results from the 2017 3rd quarter groundwater sampling event and screen the results against the
most recent regional screening levels.

Perform the 2017 4t quarter groundwater sampling event.
Finalize access agreement with NSWRD.

Implement the work outlined in SSWP Addendum No.1 - Revision 1.

USEPA Actions
None

234 W. Florida Street, Fifth Floor p 414-837-3607 NRT | AN OBG COMPANY
Milwaukee, W1 53204 f414-837-3608 obg.com/nrt



4) ANTICIPATED SCHEDULE

Only recent deliverables and milestones are included in the table below. Please refer to the June 2016 progress
report for all Removal Action deliverable/milestone information, and to the June 2014 progress report for work

activities between February 2008 and April 2013.

Deliverable or Milestone
Remedial Investigation (RI) soil borings

Target Date

Actual Date
April 29-July 5, 2013

Install groundwater (GW) monitoring wells

May 13-23, 2013

Surface water sampling

May 31, 2013

Install one soil boring and three wells nests

October 2013

October 28, 2013

Quarterly RI GW sampling
(See December 2016 Report for earlier sampling events)

2016 (Mar, June, Sep, Dec.)
2017 (Mar, June, Sep, Dec.)

March 9-10 2016

June 1-5, 2016

Sept. 19-20, 2016

Dec. 19-21, 2016
March 13-15, 2017
June 26-28, 2017
September 11-13,2017

Pre-RI scoping meeting

November 23, 2015

SSWP Addendum #1

August 2016

August 11, 2016

Receive USEPA’s comments on SSWP Addendum #1
Revision 0

September 1, 2016

Respond to USEPA’s September 1, 2016 comments
on SSWP Addendum No.1 Revision 0

October 16, 2016

October 26, 2016

Receive USEPA’s comments on NSG’s response to
comments (RTC) letter on SSWP Addendum No.1
Rev. 0

December 12, 2016

Respond to USEPA’s responses to NSG’s RTC letter January 2017 January 20, 2017
and submit SSWP Addendum #1 Rev.1

Receive USEPA’s comments on NSG’s RTC letter and February 1, 2017
SSWP Addendum No.1 Rev. 1 via email

Respond to USEPA’s responses to NSG’s RTC letter February 2017 February 14, 2017

and SSWP Addendum #1 Rev. 1 via email

Receive USEPA’s response on NSG’s email response
for SSWP Addendum No.1 Rev. 1
(approval of SSWP Addendum No.1 — Revision 1)

April 19, 2017

Supplemental Rl fieldwork

TBD — access discussions
with North Shore Water
Reclamation District
ongoing

5) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

“ None

6) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

“ None
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Please contact the undersigned if you should have any questions regarding the content of this progress report.

nnifér M. Hagen, P?

rincipal Engineer

Sincerely,
NRT | An OBG Company

e ]. Bareither, PE
ngineer/Project Manager

Enclosures: None

For distribution to: Mr. Ross del Rosario, USEPA (via email only)
Mr. Paul Lake, IEPA (2 hard copies via US Mail and via email)
Mr. David Klatt, CH2M (via email only)
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